

## City of Beaumont

550 L. 6th Street Beaumont, CA 92223 (909) 769-8520 FAX (909) 769-8526

Email: cityhalla ci.beaumont.ca.us www.ci.beaumont.ca.us

## MAJOR PROJECT STATUS AS OF JUNE 7, 2004

(Number Next to Project Title Correlates with Current Development Project Map)

PROJECT NAME	LOCATION	TOTAL AC.	RES. AC.	COM./IND. AC.	NO. D.U.	PROJECT STATUS
PROJECTS UNDER DEVELOPMENT:						
Tract No. 29839 (#13) (Cameo Homes) Victor Mahony (949) 955-3832	E/Beaumont Ave.; S/Cougar Way	15.30	15.30	,	61.00	Final Map Filed In the Process of Grading
Tract No. 30524 (#38) (Engineering Ventures) Esther Penner (909) 234-0446	Southeast Corner of Orange Ave. and 12 <sup>th</sup> Street	5.40	5.40	ı	28,00	Tentative Map Filed Pending Public Hearing
Solera at Oak Valley Greens (#9) (Pulte/Del Webb) Antonia Toledo (909) 271-5800	E/I-10; N/Oak Valley Pkwy.	532.70	447,10	11.70	1,800,00	PUD, Rec. Tracts, Tent. Tracts. Solera in Building Phase. Tracts 32325, 32350, 32351 Approved June 1, 2004
Tract No. 30748, Tournament Hills (#2) (Pardee Homes) Mike Taylor (909) 739-0458	Southwesterly of Desert Lawn Dr. & Champions Dr.	131.60	114.20		488.00	Specific Plan/Rec. Tract Models Being Built Champions Drive Entry Features Near Completion
Cougar Ranch II (#11) (Stone Pacific) Rob Stone (310) 573-3700	N/Cougar Way @ Palm Ave.	40.10	40.10	,	147.00	Rec. Tract In the Process of Grading Final Phases

Kirkwood Ranch (#14) (Centerstone) Hal Woods (714) 437-0800	Hovchild/Four Seasons (#23) Tract No. 32260 (K Hovnanian) John Svalbe (949) 660-1130	Heartland (#6) (Lennar Homes) Greg Dooley (909) 817-3600	Tract No. 32020 (#34) (Genesis) Vanessa Chaves (626) 812-8668	PROJECTS NOT UNDER DEVELOPMENT:	Subtotal for Projects Under Development:	Tract No. 30779 (#27) (Corman Leigh) Ross Yamaguchi (909) 296-5070	Tract No. 31462, SCPGA (#29) (SunCal Corporation) Mike Turner (909) 795-1185	Tract No. 28839, 40, 41 (#35) (Pacific Communities) Dave Chambers (949) 660-8988	Sundance (#17) (Pardee Homes, Woodside Homes and William Lyon Homes) Mike Taylor (909) 739-0458	PROJECTS UNDER DEVELOPMENT CONTINUED:	PROJECT NAME
N/I-10; S/Oak Valley Parkway	S/I-10; W/Highland Springs Avenue	N/SR 60; W/Potrero Blvd.	SW and SE corners of Cougar Way and Palm Avenue	ENT:	<b>:</b>	S/Brookside; N/I-10	N/ San Timoteo Canyon Rd.; SW/I-10	E, and W, portions of Palm Ave, between 14th & Cougar Way	N/8th St.; W/Highland Springs Ave.	CONTINUED:	LOCATION
128.00	570.60	417.20	16,00		3,599.07	76.00	1,616.30	19.67	1,162.00		TOTAL AC.
128.00	423.70	207.60	16.00		2,336.87	76.00	714.10	19.67	905.00		RES. AC.
,	8.80	61.80			73.10	•	46.40		15.00		COM./IND. AC.
540.00	2,454,00	1,224.00	65.00		10,841.00	194.00	3,300.00	107.00	4,716.00		NO. D.U.
Specific Plan (1991) Tentative Tract Map 27357 Approved	Specific Plan (1989) Four Seasons Specific Plan (Amendment to Hovchild) and Map Approved June 1, 2004	Specific Plan; Tent. Tract (1994)	Approved Tentative Tract Filed			Approved Tentative Tract Filed In the Process of Grading	Specific Plan Approved/ Map Filed and Approved In the Process of Grading	Approved Final Map Project in Grading Process Models Being Built	Deutsch Specific Plan (1991); Sundance Specific Plan (Amendment to Deutsch) and Maps Approved June 1, 2004		PROJECT STATUS

Willow Springs (Rox Consulting) David Goldkar (Engineer) (714) 481-3000	Jack Rabbit Trail (Shea Homes)	Tract No. 30891 (#28) (Curtis Development) Robert Perkins (909) 296-1101	Noble Creek (#10) (Various Owners) Jack Vander Woude (909) 889-7164	Tract No. 31426 (#31) (Beaumont Partners) Moe Behzad (909) 793-6675	Seneca Springs (Tract Nos. 31519, 31520 and 31521) (#22) (Empire Homes) Chris Taylor (949) 261-5788	Rolling Hills Ranch (#18) (Webb and Associates) Sandy Moreno (909) 686-1070	Potrero Creek Estates (#26) (MWD)	Tract No. 31162 (#32) (Jerome Taurek) Joe Richards (909) 276-8010	PROJECT NAME  LOCATION  PROJECTS NOT UNDER DEVELOPMENT CONTINUED:
S/SR 60; NW/SR 79	S/SR 60; W/Jack Rabbit Trail	N/San Timoteo Canyon Rd.; S/I-10	N/14th St.; W/Beaumont Ave.	E/Manzanita Park Rd.; N/First Street	S/I-10; W/Highland Springs Ave.	S/SR 60; W/Viele Ave.	S/I-10; W/Highland Springs Ave.	S/Fourth St.; W/Viele Ave.; Outside Beaumont City Limits	LOCATION ENT CONTINUED:
1,868.00	540.00	72.50	332.20	29.96	295.10	155,00	737.10	130.00	TOTAL AC.
N N	224.00	68.70	231.90	29.03	224.90	80.90	307,80	130.00	RES. AC.
Z A	3,00		•	•	13.70	34,30			COM./IND. AC.
1,800.00	2,000.00	237.00	965.00	106,00	1,150.00	498.00	700.00	244.00	NO. D.U.
Specific Plan Filed/Annex. Filed	Specific Plan/Annex. Filed	Tentative Tract Filed and Approved Final Map in Process	Specific Plan/Annex. Filed; Tentative Tracts	Tentative Tract Submitted Annexation Pending	Specific Plan; Parcel Map (1993) Maps Filed and Approved	Specific Plan (2000) Amend. to Specific Plan for Industrial Use Approved May 18, 2004	Specific Plan (1989)	Tentative Tract Map Submitted, Annexation and Map Pending Public Hearing	PROJECT STATUS

Oak Valley Town Center/Stater Bros. (#15) (M and R Beaumont Partners, LLC) Mark Berger (310) 278-9595	Loma Linda Commercial/Home Depot (#21) (The Home Depot Corporation) George Ray (714) 940-3604	Loma Linda Commercial/Wal-Mart (#21) (Pacific Retail Partners) Jay Marconi (909) 248-1100	FUTURE COMMERCIAL PROJECTS:	Estimated Totals - All Projects	Subtotals for Projects Not Under Development:	Hidden Canyon (#36) (Rox Consulting) David Goldkar (Engineer) (714) 481-3000	PROJECTS NOT UNDER DEVELOPMENT CONTINUED:	PROJECT NAME
					ment:	Southeast corner of SR 60 and Jack Rabbit Trail	ENT CONTINUED:	LOCATION
				7,918.93	4,319.86	160.00		TOTAL AC.
				3,794.10	1,457.23	160,00		RES. AC.
10	јатов Време	25		124.10	51.00	•		COM./IND. AC.
				23,400.00	12,559.00	576.00		NO. D.U.
Plot Plan Approved, Stater Bros. Being Built Walgreens Being Built	Application Filed Approved by City Council on April 6, 2004	Application Filed Approved by City Council on February 17, 2004				Specific Plan Filed/Annex. Filed		PROJECT STATUS

CITY OF BEAUMONT CURRENT DEVELOPMENT PROJECTS